

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD

Date:	15.05.06	Job No.:	ADR Yes/No:	N	ADR Date:	ECN #:	15- 509
Product No.:	D212-803	Created By:	YS	Approved By:			
Product Name:	LH Pilot-in-Command	Checked By:					

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	NF	15-5-12
Production Manager / Coord.	Y	MP/MF	15-5-12
Purchasing Coord.	N	CL	
Production Engineering Coord.	Y	DD/JLM	15-05-12
Production Engineering Coord.	N	DL	
Customer Order Processing	N	SL/BG	

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	PS/ED	15/05/12
QC Coordinator	Y	PD	15-05-12
Customer Support	Y	SW/LM	15-05-12
Customer Technical Support	Y	MB/HS	15-05-12
Marketing	N	KO/SL	
Sales Support Manager	N	CP	

Reason for Change:

Add a midsize collective head to address customer feedback, add 412

Documents Affected:

D4410 Rev D, D5155 Rev. A, D5156 Rev. A

IF APPLICABLE: NCR: _____ PAR: _____ CAR: _____ CIR: _____ URF: _____

PAPERWORK UPDATE ☐ PARTS MUST COMPLY ☒ PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3	Notify Augusta Westland	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	N		To be reissued with rest of data	
7	Update Document Record (DR)	N			
8	Update Product Compatability Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	KJ		15.05.11
12	Update Product Specification Files (Bluefiles)	N			
13	Update Approved/Preliminary Dwg PDF Files	Y	KJ		15.05.11
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	Y	KJ		15.05.11
17	Update / Verify Airworthiness Release Certificate Database	Y	KJ		15.05.11
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update Packaging Process Plan (PPP)	N			
20	Red Decals required on Packaging Process Plan (PPP)?	N			
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	N			
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	KJ		15.05.11
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

Description / Action:

- Create BOMS/Routes as applicable
- Drawings being released so that part production can start in advance of FAA approval

ECN Verified & Complete: 4/1

Date: 15/5/14